



## Ocean County Board of Commissioners

OFFICE OF THE  
OCEAN COUNTY COMMISSIONERS

Director Joseph H. Vicari

Deputy Director Gary Quinn

Commissioner Barbara Jo Crea

Commissioner Virginia E. Haines

Commissioner John P. Kelly

101 Hooper Avenue  
Toms River, New Jersey  
08754-2191  
Tel: (732)929-2005  
Fax: (732)505-1918

### Board Meeting Agenda

Date: July 6, 2023 - 4:00 PM

Location: Administration Building  
Room 119  
101 Hooper Avenue  
Toms River, NJ 08754

Agenda: RENCOR, INC. - Replacement of Duck Farm Bridge (Structure No. 1506-013), Hooper Avenue (C.R. 631) over Cedar Bridge Branch of the Metedeconk River, Brick Township - Change Order #2, E-\$89,428.10, R-\$0.00. (B2022-105E)

Official Resolution#	2023000938						
Meeting Date	07/06/2023						
Introduced Date	07/06/2023						
Adopted Date	07/06/2023						
Agenda Item	h-1						
CAF #							
Purchase Req. #	B2022-105E						
Result	Adopted						
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Vicari	✓				✓		
Quinn	✓				✓		
Crea	✓			✓	✓		
Haines	✓				✓		
Kelly	✓		✓		✓		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

*Michelle I. Gunther*

Clerk Of The Board

CONTRACT NO B2022-105E

R E S O L U T I O N

July 6, 2023

WHEREAS, Contract No. B2022-105E was entered into on July 20, 2022 with Rencor, Inc Contractor, for work and services in relation to the Replacement of Duck Farm Bridge (Structure No 1506-013), Hooper Avenue (C R 631) Over Cedar Bridge Branch of the Metedeconk River, Brick Township, Ocean County, New Jersey, and

WHEREAS, during the course of construction minor modifications to contract quantities have become necessary to improve conditions; and

WHEREAS, the County Engineer of the County of Ocean has duly filed with this Board a request for a Change Order stating the facts involved and certifying that the proposed Change Order is consistent with regulations for such Change Orders promulgated by the New Jersey Department of Community Affairs, Division of Local Government Services, under authority of N J.S A 52-27BB-32, and

WHEREAS, the Contractor has agreed to accept these changes to the Contract pursuant to the provisions of Sections 104 and 109 of the Standard Specifications, and

WHEREAS, adequate funds are available in Account No 417-185-C907-6800 in the amount of \$89,428.10

NOW, THEREFORE, BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN, in the STATE OF NEW JERSEY, that

1 The County Engineer is hereby authorized to issue Amendatory Contract and Change Order No 2 to Rencor, Inc as follows Extra Work Order in the amount of \$89,428 10, in connection with the project known as Replacement of Duck Farm Bridge (Structure No. 1506-013), Hooper Avenue (C R. 631) Over Cedar Bridge Branch of the Metedeconk River, Brick Township, Ocean County, New Jersey.

2. The Director and Clerk of this Board are hereby authorized and directed to enter into an Amendatory Contract with Rencor, Inc. to cover the Change Order No. 2.

3. A certified copy of this resolution shall be sent to the County Engineer, the County Treasurer, the County Auditor and Rencor, Inc.