



## Ocean County Board of Commissioners

OFFICE OF THE  
OCEAN COUNTY COMMISSIONERS

Director Joseph H. Vicari  
Deputy Director Gary Quinn  
Commissioner Barbara Jo Crea  
Commissioner Virginia E. Haines  
Commissioner John P. Kelly

101 Hooper Avenue  
Toms River, New Jersey  
08754-2191  
Tel: (732)929-2005  
Fax: (732)505-1918

### Board Meeting Agenda

Date: March 15, 2023 - 4:00 PM  
Location: Administration Building  
Room 119  
101 Hooper Avenue  
Toms River, NJ 08754

Agenda: J.C. CONTRACTING, INC. - Construction of Traffic Signal at West County Line Road (C.R. 526) and Teaberry Court, Lakewood Township - Change Order #2, E-\$3,910.10, R-\$10,714.88. (B2021-169E)

<b>Official Resolution#</b>	<b>2023000399</b>						
Meeting Date	03/15/2023						
Introduced Date	03/15/2023						
Adopted Date	03/15/2023						
Agenda Item	h-3						
CAF #							
Purchase Req. #	B2021-169E						
Result	Adopted						
<b>COUNTY COMMISSIONER</b>	<b>PRES.</b>	<b>ABS.</b>	<b>MOVE</b>	<b>SEC</b>	<b>AYE</b>	<b>NAY</b>	<b>ABST.</b>
Joseph H.	<				<		
Gary	<			<			
Barbara Jo	<				<		
Virginia E.		<					
John P.	<		<		<		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

*Michelle I. Gunther*

---

Clerk Of The Board

CONTRACT NO. B2021-169E

R E S O L U T I O N

March 15, 2023

WHEREAS, Contract No. B2021-169E was entered into on October 20, 2021 with J.C. Contracting, Inc., Contractor, for work and services in relation to the Construction of Traffic Signal at West County Line Road (C.R. 526) and Teaberry Court, Lakewood Township, Ocean County, New Jersey; and

WHEREAS, during the course of construction minor modifications to contract quantities have become necessary to improve conditions and due to actual field measured conditions; and

WHEREAS, the County Engineer of the County of Ocean has duly filed with this Board a request for a Change Order stating the facts involved and certifying that the proposed Change Order is consistent with regulations for such Change Orders promulgated by the New Jersey Department of Community Affairs, Division of Local Government Services, under authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract pursuant to the provisions of Sections 104 and 109 of the Standard Specifications; and

NOW, THEREFORE, BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN, in the STATE OF NEW JERSEY, that:

1. The County Engineer is hereby authorized to issue Amendatory Contract and Change Order No. 2 to J.C. Contracting, Inc. as follows: Extra Work Order in the amount of \$3,910.10 and Reduction Order in the amount of \$10,714.88, in connection with the project known as of Construction of Traffic Signal at West County Line Road (C.R. 526) and Teaberry Court, Lakewood Township, Ocean County, New Jersey.

2. The Director and Clerk of this Board are hereby authorized and directed to enter into an Amendatory Contract with J.C. Contracting, Inc. to cover the Change Order No. 2.

3. A certified copy of this resolution shall be sent to the County Engineer, the County Treasurer, the County Auditor and J.C. Contracting, Inc.