



Ocean County Board of Commissioners

OFFICE OF THE
OCEAN COUNTY COMMISSIONERS

Director Joseph H. Vicari
Deputy Director Gary Quinn
Commissioner Barbara Jo Crea
Commissioner Virginia E. Haines
Commissioner John P. Kelly

101 Hooper Avenue
Toms River, New Jersey
08754-2191
Tel: (732)929-2005
Fax: (732)505-1918

Board Meeting Agenda

Date: May 17, 2023 - 4:00 PM
Location: Administration Building
Room 119
101 Hooper Avenue
Toms River, NJ 08754

Agenda: Awarding Change Order No. 2 to C.J. Hesse, Inc. for the project entitled APRON REHABILITATION - PHASES 3 & 4 AT OCEAN COUNTY AIRPORT, a decrease to the contract in the amount of \$200,393.14. (B2022-34CE)

Official Resolution#	2023000707						
Meeting Date	05/17/2023						
Introduced Date	05/17/2023						
Adopted Date	05/17/2023						
Agenda Item	m-3						
CAF #							
Purchase Req. #	B2022-34CE						
Result	Adopted						
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Vicari	<				<		
Quinn	<				<		
Crea	<			<	<		
Haines	<		<		<		
Kelly	<				<		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

Michelle I. Gunther

Clerk Of The Board

RESOLUTION

May 17, 2023

WHEREAS, Contract No. B2022-34CE was awarded on March 2, 2022 to C.J. Hesse, Inc. for the project known as “APRON REHABILITATION – PHASES 3 & 4 AT OCEAN COUNTY AIRPORT” in Berkeley Township; and

WHEREAS, it has been determined that revisions to the contract are necessary to account for items such as: the over-estimate of miscellaneous materials needed for existing asphalt rehabilitation and crack repair, reseeding and mulching, the over-estimate of paving materials, and for the cost of cathode repair; and

WHEREAS, this proposed change order, Change Order No. 2 and Final, is consistent with regulations promulgated by the New Jersey Department of Community Affairs, Division of Legal Services, under authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the contractor has agreed to accept these changes to the contract, for a decrease of the project costs in the amount of \$200,393.14; and

WHEREAS, the change to the contract amount will be distributed as follows:

<u>Account #</u>	<u>Decrease</u>
999-017-810-AA86-6800	\$200,393.14

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COMMISSIONERS OF THE COUNTY OF OCEAN, STATE OF NEW JERSEY, as follows:

1. C & S Engineers is hereby authorized to issue Change Order No. 2 and Final, a decrease in the amount of \$200,393.14, to C.J. Hesse, Inc. for the over-estimate of miscellaneous materials needed for existing asphalt rehabilitation, reseeding and mulching, the over-estimate of paving materials, and for the cost of cathode repair in connection with the APRON REHABILITATION – PHASES 3 & 4 AT OCEAN COUNTY AIRPORT.
2. The Director and Clerk of the Board are hereby authorized and directed to enter into an Amendatory Contract with C. J. Hesse, Inc. to cover Change Order No. 2 and Final and to provide additional information and furnish such documents as may be required.
3. The contract number must be placed on all papers, documents, invoices and vouchers pertaining to said contract.
4. A copy of this resolution together with a copy of the amendatory agreement for such services shall be placed on file and be kept available for public inspection in the office of the Clerk of the Board during normal business hours.

5. Certified copies of this resolution shall be made available to the County Department of Finance, the County Auditor, the County Department of Planning, and C.J. Hesse, Inc.