



Ocean County Board of Commissioners

OFFICE OF THE  
OCEAN COUNTY COMMISSIONERS  
  
Director Gary Quinn  
Deputy Director Gerry P. Little  
Commissioner Virginia E. Haines  
Commissioner John P. Kelly  
Commissioner Joseph H. Vicari

101 Hooper Avenue  
Toms River, New Jersey  
08754-2191  
Tel: 732-929-2005  
Fax: 732-505-1918

Board Meeting Agenda

Date: May 5, 2021 - 4:00 PM  
Location: Administration Building  
Room 119  
101 Hooper Avenue  
Toms River, NJ 08754

Agenda: Awarding Change Order No. 1 to Ocean Construction, LLC for the project entitled CULVERT AND CART PATH REPAIR AT ATLANTIS GOLF COURSE, LITTLE EGG HARBOR, a decrease to the contract in the amount of \$4,393.00. (B2020-152CE)

Official Resolution#	2021000647						
Meeting Date	05/05/2021						
Introduced Date	05/05/2021						
Adopted Date	05/05/2021						
Agenda Item	n-1						
CAF #							
Purchase Req. #	B2020-152CE						
Result	Adopted						
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Quinn	<				<		
Little	<				<		
Haines	<		<		<		
Kelly	<				<		
Vicari	<			<	<		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

MACilento

Clerk Of The Board

## RESOLUTION

May 5, 2021

WHEREAS, on November 4, 2020, a resolution was adopted which awarded contract No. B2020-152CE to Ocean Construction LLC. in connection with the CULVERT & CART PATH REPAIR AT ATLANTIS GOLF COURSE, LITTLE EGG HARBOR NJ; and

WHEREAS, it has been determined that revisions to the contract are necessary to award additional costs realized during the construction phase, specifically unforeseen conflicts with existing utilities exposed during the excavation of the project area; and

WHEREAS, these cost of the work in the amount of ELEVEN THOUSAND AND SEVEN DOLLARS AND ZERO CENTS (\$11,007.00) shall be billed against the allowance; and

WHEREAS, the credit of the balance of unused allowance in the amount of FOUR THOUSAND THREE HUNDRED NINETY THREE DOLLARS AND ZERO CENTS (\$4,393.00) resulted in a decrease to the contract; and

WHEREAS, the Suburban Consulting Engineers, Inc., has duly filed with this Board a request for Change Order #1 stating facts involved and certifying that the proposed Change Order #1 is consistent with the regulations for such Change Orders as promulgated by the State Department of Community Affairs, Division of Local Government Services, under the authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract; and

NOW, THEREFORE, BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN, STATE OF NEW JERSEY, as follows:

1. The Contractor shall bill for these items in Change Order #1 from the Contract Allowance
2. The Contract amount shall be decreased by FOUR THOUSAND THREE HUNDRED NINETY THREE DOLLARS AND ZERO CENTS (\$4,393.00).
3. Suburban Consulting Engineers, Inc. is hereby authorized to issue Change Order #1, a contract decrease, in the amount of FOUR THOUSAND THREE HUNDRED NINETY THREE DOLLARS AND ZERO CENTS

(\$4,393.00) to Ocean Construction, LLC., in connection with the project known as CULVERT & CART PATH REPAIR AT ATLANTIS GOLF COURSE.

4. The Director and Clerk of the Board are hereby authorized and directed to enter into an Amendatory Contract with Ocean Construction LLC., 215 Rt. 9 S., 2<sup>nd</sup> Floor, Marmora, NJ 08223 to cover Change Order #1 and to provide additional information and furnish such documents as may be required.
5. The contract number must be placed on all papers, documents, invoices and vouchers pertaining to said contract the number being B2020-152CE.
6. Certified copies of this Resolution shall be made available to the County Auditor, County Director of Purchasing, County Director of Finance, County Director of Parks & Recreation, County Counsel, Ocean Construction, LLC., and Suburban Consulting Engineers, Inc.