



Ocean County Board of Commissioners

OFFICE OF THE
OCEAN COUNTY COMMISSIONERS

Director Barbara Jo Crea
Deputy Director Gary Quinn
Commissioner Virginia E. Haines
Commissioner John P. Kelly
Commissioner Frank Sadeghi

101 Hooper Avenue
Toms River, New Jersey
08754-2191
(732)929-2005
(732)505-1918

Board Meeting Agenda

Date: January 17, 2024 - 4:00 PM
Location: Administration Building
Room 119
101 Hooper Avenue
Toms River, NJ 08754

Agenda: Awarding Change Order No. 1 to Gavan General Contracting Inc. for the project entitled SALT STORAGE DOME AT THE OCEAN COUNTY ROAD DEPARTMENT, LACEY TOWNSHIP, NEW JERSEY, an increase to the contract in the amount of \$37,500.00. (B2023-73A)

Official Resolution#	2024000048						
Meeting Date	01/17/2024						
Introduced Date	01/17/2024						
Adopted Date	01/17/2024						
Agenda Item	k-3						
CAF #							
Purchase Req. #	B2023-73A						
Result	Adopted						
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Crea	<				<		
Quinn	<			<	<		
Haines	<				<		
Kelly	<		<		<		
Sadeghi	<				<		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

Michelle I. Gunther

Clerk Of The Board

RESOLUTION

January 17, 2024

WHEREAS, Contract No. B2023-73A was awarded on May 17, 2023 to Gavan General Contracting Inc., in connection with the project known as **SALT STORAGE DOME AT THE OCEAN COUNTY ROAD DEPARTMENT, LACEY TOWNSHIP, NEW JERSEY**, County of Ocean, State of New Jersey; and

WHEREAS, it has been determined that revisions to the Contract are necessary for additional work required for the extra width of the foundation wall and costs associated with the footing adjustments; and

WHEREAS, the contract includes an Allowance in the amount of \$10,000.00 for additional work deemed necessary but not specifically determined at the time of the bid, and is included in the contract sum in accordance with the contract documents; and

WHEREAS, the costs associated with the additional work result in an increase to the contract in the amount of \$37,500.00 after the \$10,000.00 Allowance has been applied and depleted; and

WHEREAS, the Consulting Architect, Yezzi Associates, LLC has duly filed with the Board a request for Change Order stating the facts involved and certifying that the proposed Change Order is consistent with the regulations for such Change Orders promulgated by the State Department of Community Affairs Division of Local Government Services, under the authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract.

NOW, THEREFORE, BE IT RESOLVED, by the **BOARD OF COMMISSIONERS** of the **COUNTY OF OCEAN, STATE OF NEW JERSEY**, as follows:

1. The Contract amount shall be increased in the amount of \$37,500.00 with funding available in Account No. 2023-016-010-6040.
2. Yezzi Associates, LLC is hereby authorized to issue Change Order No. 1 to Gavan General Contracting Inc. in connection with the project know as Salt Storage Dome at the Ocean County Road Department, Lacey Township, New Jersey.
3. The Contract number must be placed on all papers, documents, invoices and vouchers pertaining to said contract.

BE IT FURTHER RESOLVED that certified copies of this Resolution shall be made available to the County Auditor, County Department of Purchasing, Department of Finance, County Department of Buildings & Grounds, Management & Budget, Road Department, Yezzi Associates, Architects and Planners and Gavan General Contracting Inc.