



Ocean County Board of Commissioners

OFFICE OF THE
OCEAN COUNTY COMMISSIONERS

Director Barbara Jo Crea
Deputy Director Gary Quinn
Commissioner Virginia E. Haines
Commissioner John P. Kelly
Commissioner Frank Sadeghi

101 Hooper Avenue
Toms River, New Jersey
08754-2191
(732)929-2005
(732)505-1918

Board Meeting Agenda

Date: May 15, 2024 - 4:00 PM
Location: Administration Building
Room 119
101 Hooper Avenue
Toms River, NJ 08754

Agenda: EARLE ASPHALT COMPANY - Traffic Safety Improvements along County Route 528, Cedar Bridge Avenue, from Dr. Martin Luther King Drive to Vine Avenue, Township of Lakewood - Change Order #1, E-\$0.00, R-\$0.00. (B2022-141E)

Official Resolution#	2024000753						
Meeting Date	05/15/2024						
Introduced Date	05/15/2024						
Adopted Date	05/15/2024						
Agenda Item	n-1						
CAF #							
Purchase Req. #	B2022-141E						
Result	Adopted						
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Crea	<				<		
Quinn	<				<		
Haines	<				<		
Kelly	<		<		<		
Sadeghi	<			<	<		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

Michelle I. Gunther

Clerk Of The Board

CONTRACT NO. B2022-141E

R E S O L U T I O N

May 15, 2024

WHEREAS, Contract No. B2022-141E was entered into on October 19, 2022 with Earle Asphalt Company, Contractor, for work and services in relation to the Traffic Safety Improvements Along County Route 528, Cedar Bridge Avenue, from Dr. Martin Luther King Drive to Vine Avenue, Township of Lakewood, Ocean County, New Jersey; and

WHEREAS, during the course of construction an extension of time is necessary of 162 days due to certain conditions; and

WHEREAS, the County Engineer of the County of Ocean has duly filed with this Board a request for a Change Order stating the facts involved and certifying that the proposed Change Order is consistent with regulations for such Change Orders promulgated by the New Jersey Department of Community Affairs, Division of Local Government Services, under authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract pursuant to the provisions of Sections 104 and 109 of the Standard Specifications; and

NOW, THEREFORE, BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN, in the STATE OF NEW JERSEY, that:

1. The County Engineer is hereby authorized to issue Amendatory Contract and Change Order No. 1 to Earle Asphalt Company as follows: An extension of time for 162 days for Traffic Safety Improvements Along County Route 528, Cedar Bridge Avenue, from Dr. Martin Luther King Drive to Vine Avenue, Township of Lakewood, Ocean County, New Jersey.

2. The Director and Clerk of this Board are hereby authorized and directed to enter into an Amendatory Contract with Earle Asphalt Company to cover the Change Order No. 1.

3. A certified copy of this resolution shall be sent to the County Engineer, the County Treasurer, the County Auditor and Earle Asphalt Company.