



Ocean County Board of Commissioners

OFFICE OF THE OCEAN COUNTY COMMISSIONERS
Director Joseph H. Vicari
Deputy Director Gary Quinn
Commissioner Barbara Jo Crea
Commissioner Virginia E. Haines
Commissioner John P. Kelly

101 Hooper Avenue
Toms River, New Jersey
08754-2191
Tel: (732)929-2005
Fax: (732)505-1918

Board Meeting Agenda

Date: September 6, 2023 - 4:00 PM
Location: Administration Building
Room 119
101 Hooper Avenue
Toms River, NJ 08754

Agenda: P & A CONSTRUCTION, INC. - Reconstruction of Cross Street, Route 626, from Augusta Boulevard to State Highway Route 9, Township of Lakewood - Change Order #1, E-\$165,000.00, R-\$53,132.55. (B2023-100E)

Table with columns: Official Resolution#, Meeting Date, Introduced Date, Adopted Date, Agenda Item, CAF #, Purchase Req. #, Result, and a grid for County Commissioner votes (Vicari, Quinn, Crea, Haines, Kelly) with categories: PRES., ABS., MOVE, SEC, AYE, NAY, ABST.

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

Michelle I. Guenther

Clerk Of The Board

CONTRACT NO. B2023-100E

R E S O L U T I O N

September 6, 2023

WHEREAS, Contract No. B2023-100E was entered into on May 17, 2023 with P & A Construction, Inc., Contractor, for work and services in relation to the Reconstruction of Cross Street, Route 626, from Augusta Boulevard to State Highway Route 9, Township of Lakewood, Ocean County, New Jersey; and

WHEREAS, during the course of construction minor modifications to contract quantities have become necessary to improve conditions and due to actual field measured conditions; and

WHEREAS, the County Engineer of the County of Ocean has duly filed with this Board a request for a Change Order stating the facts involved and certifying that the proposed Change Order is consistent with regulations for such Change Orders promulgated by the New Jersey Department of Community Affairs, Division of Local Government Services, under authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract pursuant to the provisions of Sections 104 and 109 of the Standard Specifications; and

WHEREAS, adequate funds are available in Account No. 424-185-X301-6800 in the amount of \$111,867.45.

NOW, THEREFORE, BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN, in the STATE OF NEW JERSEY, that:

1. The County Engineer is hereby authorized to issue Amendatory Contract and Change Order No. 1 to P & A Construction, Inc. as follows: Extra Work Order in the amount of \$165,000.00, and Reduction Order in the amount of \$53,132.55 in connection with the project known as Reconstruction of Cross Street, Route 626, from Augusta Boulevard to State Highway Route 9, Township of Lakewood, Ocean County, New Jersey.

2. The Director and Clerk of this Board are hereby authorized and directed to enter into an Amendatory Contract with P & A Construction, Inc. to cover the Change Order No. 1.

3. A certified copy of this resolution shall be sent to the County Engineer, the County Treasurer, the County Auditor and P & A Construction, Inc.