



## Ocean County Board of Commissioners

OFFICE OF THE  
OCEAN COUNTY COMMISSIONERS

Director John P. Kelly  
Deputy Director Frank Sadeghi  
Commissioner Robert S. Arace  
Commissioner Jennifer Bacchione  
Commissioner Virginia E. Haines

101 Hooper Avenue  
Toms River, New Jersey  
08754-2191  
(732)929-2005  
(732)505-1918

### Board Meeting Agenda

Date: October 15, 2025 - 4:00 PM  
Location: Administration Building  
Room 119  
101 Hooper Avenue  
Toms River, NJ 08754

Agenda: A. TAKTON CONCRETE CORP. - Replacement of Curb and Sidewalk at Various Locations in Ocean County, Contract 2024, No. II, Change Order #4 - E-\$0.00, R-\$216,950.80. (B2024-78E)

<b>Official Resolution#</b>	<b>2025001490</b>
Meeting Date	10/15/2025
Introduced Date	10/15/2025
Adopted Date	10/15/2025
Agenda Item	n-1
CAF #	
Purchase Req. #	B2024-78E
Result	Adopted

COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Kelly	✓				✓		
Sadeghi	✓				✓		
Arace	✓				✓		
Bacchione	✓		✓		✓		
Haines	✓			✓	✓		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

*Michelle I. Gunther*

---

Clerk Of The Board

CONTRACT NO. B2024-78E

R E S O L U T I O N

October 15, 2025

WHEREAS, Contract No. B2024-78E was entered into on May 1, 2024 with A. Takton Concrete Corp., Contractor, for work and services in relation to the Replacement of Curb and Sidewalk at Various Locations in Ocean County, Contract 2024, No. II, Ocean County, New Jersey; and

WHEREAS, during the course of construction minor modifications to contract quantities have become necessary due to actual field measured conditions; and

WHEREAS, the County Engineer of the County of Ocean has duly filed with this Board a request for a Change Order stating the facts involved and certifying that the proposed Change Order is consistent with regulations for such Change Orders promulgated by the New Jersey Department of Community Affairs, Division of Local Government Services, under authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract pursuant to the provisions of Sections 104 and 109 of the Standard Specifications; and

NOW, THEREFORE, BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN, in the STATE OF NEW JERSEY, that:

1. The County Engineer is hereby authorized to issue Amendatory Contract and Change Order No. 4 to A. Takton Concrete Corp. as follows: Extra Work Order in the amount of \$0.00 and Reduction Order in the amount of \$216,950.80 in connection with the project known as Replacement of Curb and Sidewalk at Various Locations in Ocean County, Contract 2024, No. II, Ocean County, New Jersey.

2. The Director and Clerk of this Board are hereby authorized and directed to enter into an Amendatory Contract with A. Takton Concrete Corp. to cover the Change Order No. 4.

3. A certified copy of this resolution shall be sent to the County Engineer, the County Treasurer, the County Auditor and A. Takton Concrete Corp.