



## Ocean County Board of Commissioners

OFFICE OF THE  
OCEAN COUNTY COMMISSIONERS

Director Joseph H. Vicari

Deputy Director Gary Quinn

Commissioner Barbara Jo Crea

Commissioner Virginia E. Haines

Commissioner John P. Kelly

101 Hooper Avenue  
Toms River, New Jersey  
08754-2191  
Tel: (732)929-2005  
Fax: (732)505-1918

### Board Meeting Agenda

Date: June 21, 2023 - 4:00 PM

Location: Administration Building  
Room 119  
101 Hooper Avenue  
Toms River, NJ 08754

Agenda: EDWARD H. CRAY, INC. - Traffic Safety Improvements along County Route 527 from C.R. 571 to Cox Cro Road, Toms River Township - Change Order #1, E-\$39,836.54, R-\$0.00. (B2022-145E)

Official Resolution#	2023000855						
Meeting Date	06/21/2023						
Introduced Date	06/21/2023						
Adopted Date	06/21/2023						
Agenda Item	i-5						
CAF #							
Purchase Req. #	B2022-145E						
Result	Adopted						
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Vicari	<				<		
Quinn	<				<		
Crea	<				<		
Haines	<		<		<		
Kelly	<			<	<		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

*Michelle I. Gunther*

---

Clerk Of The Board

CONTRACT NO B2022-145E

R E S O L U T I O N

June 21 2023

WHEREAS Contract No B2022-145E was entered into on November 2 2022 with Edward H Cray, Inc , Contractor for work and services in relation to the Traffic Safety Improvements along County Route 527 from C R 571 to Cox Cro Road, Township of Toms River Ocean County New Jersey and

WHEREAS during the course of construction minor modifications to contract quantities have become necessary to improve conditions and

WHEREAS, the County Engineer of the County of Ocean has duly filed with this Board a request for a Change Order stating the facts involved and certifying that the proposed Change Order is consistent with regulations for such Change Orders promulgated by the New Jersey Department of Community Affairs, Division of Local Government Services, under authority of N J S A 52 27BB-32 and

WHEREAS the Contractor has agreed to accept these changes to the Contract pursuant to the provisions of Sections 104 and 109 of the Standard Specifications and

WHEREAS adequate funds are available in Account No 300-185-C802-6800 in the amount of \$39 836 54

NOW, THEREFORE BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN in the STATE OF NEW JERSEY that

1 The County Engineer is hereby authorized to issue Amendatory Contract and Change Order No 1 to Edward H Cray Inc as follows Extra Work Order in the amount of \$39 836 54 in connection with the project known as Traffic Safety Improvements along County Route 527 from C R 571 to Cox Cro Road Township of Toms River Ocean County New Jersey

2 The Director and Clerk of this Board are hereby authorized and directed to enter into an Amendatory Contract with Edward H Cray Inc to cover the Change Order No 1

3 A certified copy of this resolution shall be sent to the County Engineer, the County Treasurer the County Auditor and Edward H Cray, Inc