



## Ocean County Board of Commissioners

OFFICE OF THE  
OCEAN COUNTY COMMISSIONERS

Director Joseph H. Vicari  
Deputy Director Gary Quinn  
Commissioner Barbara Jo Crea  
Commissioner Virginia E. Haines  
Commissioner John P. Kelly

101 Hooper Avenue  
Toms River, New Jersey  
08754-2191  
Tel: (732)929-2005  
Fax: (732)505-1918

### Board Meeting Agenda

Date: May 3, 2023 - 4:00 PM  
Location: Administration Building  
Room 119  
101 Hooper Avenue  
Toms River, NJ 08754

Agenda: Awarding Change Order No. 1 to C.J. Hesse, Inc. for the project entitled APRON REHABILITATION - PHASES 3 & 4 AT OCEAN COUNTY AIRPORT, an increase to the contract in the amount of \$53,840.21. (B2022-34CE)

<b>Official Resolution#</b>	<b>2023000615</b>						
Meeting Date	05/03/2023						
Introduced Date	05/03/2023						
Adopted Date	05/03/2023						
Agenda Item	m-2						
CAF #							
Purchase Req. #	B2022-34CE						
Result	Adopted						
<b>COUNTY COMMISSIONER</b>	<b>PRES.</b>	<b>ABS.</b>	<b>MOVE</b>	<b>SEC</b>	<b>AYE</b>	<b>NAY</b>	<b>ABST.</b>
Joseph H.	<				<		
Gary	<			<	<		
Barbara Jo	<				<		
Virginia E.	<		<		<		
John P.	<				<		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

*Michelle I. Gunther*

---

Clerk Of The Board

CONTRACT NO. MUST BE ON ALL  
PAPERS, DOCUMENTS, INVOICES, VOUCHERS

NO. B2022-34CE

## RESOLUTION

May 3, 2023

**WHEREAS**, Contract No. B2022-34CE was awarded on March 2, 2022 to C.J. Hesse, Inc. for the project known as "APRON REHABILITATION – PHASES 3 & 4 AT OCEAN COUNTY AIRPORT" in Berkeley Township; and

**WHEREAS**, it has been determined that revisions to the contract are necessary to account for the cost of asphalt and fuel price adjustment; and

**WHEREAS**, this proposed change order, Change Order No. 1, is consistent with regulations promulgated by the New Jersey Department of Community Affairs, Division of Legal Services, under authority of N.J.S.A. 52:27BB-32; and

**WHEREAS**, the contractor has agreed to accept these changes to the contract, for an increase of the project costs in the amount of \$53,840.21; and

**WHEREAS**, the change to the contract amount will be distributed as follows:

<u>Account #</u>	<u>Increase</u>
2022-016-170-6026-28RD	\$53,840.21

**NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COMMISSIONERS OF THE COUNTY OF OCEAN, STATE OF NEW JERSEY**, as follows:

1. C & S Engineers is hereby authorized to issue Change Order No. 1, an increase in the amount of \$53,840.21, to C.J. Hesse, Inc. for the cost of asphalt and fuel price adjustment in connection with the APRON REHABILITATION – PHASES 3 & 4 AT OCEAN COUNTY AIRPORT.
2. The Director and Clerk of the Board are hereby authorized and directed to enter into an Amendatory Contract with C. J. Hesse, Inc. to cover Change Order No. 1 and to provide additional information and furnish such documents as may be required.
3. The contract number must be placed on all papers, documents, invoices and vouchers pertaining to said contract.
4. A copy of this resolution together with a copy of the amendatory agreement for such services shall be placed on file and be kept available for public inspection in the office of the Clerk of the Board during normal business hours.
5. Certified copies of this resolution shall be made available to the County Department of Finance, the County Auditor, the County Department of Planning, and C.J. Hesse, Inc.