



Ocean County Board of Commissioners

OFFICE OF THE
OCEAN COUNTY COMMISSIONERS

Director Gary Quinn
Deputy Director Gerry P. Little
Commissioner Virginia E. Haines
Commissioner John P. Kelly
Commissioner Joseph H. Vicari

101 Hooper Avenue
Toms River, New Jersey
08754-2191
Tel: (732)929-2005
Fax: (732)505-1918

Board Meeting Agenda

Date: October 6, 2021 - 4:00 PM
Location: Administration Building
Room 119
101 Hooper Avenue
Toms River, NJ 08754

Agenda: Awarding Change Order No. 2 to Hilt Construction, Inc. related to the project entitled PROPOSED EXTERIOR IMPROVEMENTS AND RESTORATION TO OCEAN COUNTY P.E.E.R. BUILDING, 129 HOOPER AVENUE, TOMS RIVER, an increase to the contract in the amount of \$61,265.00. (B2020-113A)

Official Resolution#	2021001392						
Meeting Date	10/06/2021						
Introduced Date	10/06/2021						
Adopted Date	10/06/2021						
Agenda Item	m-1						
CAF #							
Purchase Req. #	B2020-113A						
Result	Adopted						
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Quinn	<				<		
Little	<				<		
Haines	<		<		<		
Kelly	<				<		
Vicari	<			<	<		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

Michelle I. Gunther

Clerk Of The Board

NO. B2020-113A

RESOLUTION

October 6, 2021

WHEREAS, Contract No. B2020-113A was entered into on September 2, 2020, with Hilt Construction, Inc., in connection with the project known as **PROPOSED EXTERIOR IMPROVEMENTS & RESTORATION TO OCEAN COUNTY P.E.E.R. BUILDING, 129 HOOPER AVENUE, TOMS RIVER**, County of Ocean, State of New Jersey; and

WHEREAS, it has been determined that revisions to the contract are necessary for additional work pertaining to temporary partitions, bollards and concrete curb repairs; and

WHEREAS, the costs total \$61,265.00 resulting in an increase to the contract sum; and

WHEREAS, the Consulting Architect, Yezzi Associates, has duly filed with the Board a request for Change Order stating the facts involved and certifying that the proposed Change Order is consistent with the regulations for such Change Orders promulgated by the State Department of Community Affairs Division of Local Government Services, under the authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract.

NOW, THEREFORE, BE IT RESOLVED, by the COUNTY OF OCEAN BOARD OF COMMISSIONERS, STATE OF NEW JERSEY, as follows:

1. The Contract amount shall be increased by \$61,265.00 with funding available in Account No. 016-010-6040.
2. Yezzi Associates is hereby authorized to issue Change Order No. 2 to Hilt Construction, Inc., in connection with the project known as Proposed Exterior Improvements & Restoration to Ocean County P.E.E.R. Building, 129 Hooper Avenue, Toms River, New Jersey.
3. The Director and Clerk of the Board are hereby authorized and directed to enter into an Amendatory Contract with Hilt Construction, Inc., 120 Old Camplain Rd, Hillsborough, NJ 08844 to cover Change Order No. 2 and to provide additional information and furnish such documents as may be required.
4. The contract number must be placed on all papers, documents, invoices and vouchers pertaining to said contract, the number being B2020-113A.
5. Certified copies of this Resolution shall be made available to the County Auditor, Director of Management & Budget, Director of Finance, Superintendent of Buildings & Grounds, Hilt Construction, Inc., and Yezzi Associates.