



Ocean County Board of Commissioners

OFFICE OF THE
OCEAN COUNTY COMMISSIONERS

Director Barbara Jo Crea
Deputy Director Gary Quinn
Commissioner Virginia E. Haines
Commissioner John P. Kelly
Commissioner Frank Sadeghi

101 Hooper Avenue
Toms River, New Jersey
08754-2191
(732)929-2005
(732)505-1918

Board Meeting Agenda

Date: February 7, 2024 - 4:00 PM
Location: Administration Building
Room 119
101 Hooper Avenue
Toms River, NJ 08754

Agenda: Awarding Change Order No. 3 to Newport Construction Management Corp. for the project entitled New Library for Ocean County Library System Stafford Branch, an increase in the amount of \$34,200.00. (B2023-65A)

Official Resolution#		2024000157					
Meeting Date		02/07/2024					
Introduced Date		02/07/2024					
Adopted Date		02/07/2024					
Agenda Item		I-4					
CAF #							
Purchase Req. #		B2023-65A					
Result		Adopted					
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Crea	✓				✓		
Quinn	✓				✓		
Haines	✓			✓	✓		
Kelly	✓		✓		✓		
Sadeghi	✓				✓		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

Michelle I. Gunther

Clerk Of The Board

RESOLUTION

February 7, 2024

WHEREAS, Contract No. B2023-65A was entered into on April 5, 2023, with Newport Construction Management Corp., in connection with the project known as NEW LIBRARY FOR OCEAN COUNTY LIBRARY SYSTEM STAFFORD BRANCH; and

WHEREAS, it has been determined that revisions to the contract are necessary for additional work as outlined in:

- PCCO#003: Vestibule Steel Changes; and

WHEREAS, the total costs in the amount of \$34,200.00 shall result in an increase to the contract sum; and

WHEREAS, the Consulting Architect, Yezzi Associates, LLC and Construction Manager, Colliers Project Leaders, LLC, have duly filed with the Board a request for Change Order stating the facts involved and certifying that the proposed Change Order is consistent with the regulations for such Change Orders promulgated by the State Department of Community Affairs Division of Local Government Services, under the authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract.

NOW, THEREFORE, BE IT RESOLVED by the **BOARD OF COMMISSIONERS** of the **COUNTY OF OCEAN, STATE OF NEW JERSEY**, as follows:

1. The Contract amount shall be increased in the amount of \$34,200.00 with funding available in account 9999-300-015-X211 in the amount not to exceed \$17,100.00 and 9999-422-015-X211 in the amount not to exceed \$17,100.00.
2. Yezzi Associates, LLC is hereby authorized to issue Change Order No. 3 to Newport Construction Management Corp. in connection with the project known as New Library for Ocean County Library System Stafford Branch.
3. The Director and Clerk of the Board are hereby authorized and directed to enter into an Amendatory Contract with Newport Construction Management Corp., 5032 Marlton Pike, Pennsauken, NJ 08109 to cover Change Order No. 3 to provide additional information and furnish such documents as may be required.
4. The Contract number must be placed on all papers, documents, invoices and vouchers pertaining to said contract.

BE IT FURTHER RESOLVED that certified copies of this Resolution shall be made available to the County Auditor, Ocean County Management & Budget Department, Finance Department, Yezzi Associates LLC, Colliers Project Leaders, LLC., and Newport Construction Management Corp.