



Ocean County Board of Commissioners

OFFICE OF THE
OCEAN COUNTY COMMISSIONERS

Director Joseph H. Vicari
Deputy Director Gary Quinn
Commissioner Barbara Jo Crea
Commissioner Virginia E. Haines
Commissioner John P. Kelly

101 Hooper Avenue
Toms River, New Jersey
08754-2191
(732)929-2005
(732)505-1918

Board Meeting Agenda

Date: November 1, 2023 - 4:00 PM
Location: Administration Building
Room 119
101 Hooper Avenue
Toms River, NJ 08754

Agenda: Awarding Change Order Nos. 1 and 2 to Newport Construction Management Corp. for the project entitled NEW LIBRARY FOR OCEAN COUNTY LIBRARY SYSTEM STAFFORD BRANCH, an increase to the Contract in an amount not to exceed \$109,914.00. (B2023-65A)

Official Resolution#		2023001559					
Meeting Date		11/01/2023					
Introduced Date		11/01/2023					
Adopted Date		11/01/2023					
Agenda Item		m-1					
CAF #							
Purchase Req. #		B2023-65A					
Result		Adopted					
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Vicari	✓				✓		
Quinn	✓				✓		
Crea	✓			✓	✓		
Haines	✓				✓		
Kelly	✓		✓		✓		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

Michelle I. Gunther

Clerk Of The Board

RESOLUTION

November 1, 2023

WHEREAS, Contract No. B2023-65A was awarded on April 5, 2023 to Newport Construction Management Corp., in connection with the project known as NEW LIBRARY FOR OCEAN COUNTY LIBRARY SYSTEM STAFFORD BRANCH, County of Ocean State of New Jersey; and

WHEREAS, it has been determined that revisions to the contract are necessary for additional work as outlined in:

- PCCO#001: RFI#14 Test pits for soil samples by \$2,664.00
- PCCO#002: RFI#14 Basin modification due to additional grading requirements \$107,250.00; and

WHEREAS, the total costs in the amount of \$109,914.00 shall result in an increase to the contract sum; and

WHEREAS, the Consulting Architect, Yezzi Associates, LLC and Construction Project Manager, Colliers Project Leaders, LLC have duly filed with the Board a request for Change Order stating the facts involved and certifying that the proposed Change Orders are consistent with the regulations for such Change Orders promulgated by the State Department of Community Affairs Division of Local Government Services, under the authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract.

NOW, THEREFORE, BE IT RESOLVED by the **BOARD OF COMMISSIONERS** of the **COUNTY OF OCEAN, STATE OF NEW JERSEY**, as follows:

1. The Contract amount shall be increased in the amount of \$109,914.00 with partial funding available in account 9999-300-015-X211, in the amount not to exceed \$54,957.00, and the balance of the funding available in account 9999-422-015-X211, in the amount not to exceed \$54,957.00.
2. Yezzi Associates, LLC is hereby authorized to issue Change Order Nos. 1 and 2 to Newport Construction Management Corp. in connection with the project known as New Library for Ocean County Library System Stafford Branch.
3. The Director and Clerk of the Board are hereby authorized and directed to enter into an Amendatory Contract with Newport Construction Management Corp., 5032 Marlton Pike, Pennsauken, NJ 08109 to cover Change Order Nos. 1 and 2 as well as provide additional information and furnish such documents as may be required.

4. The Contract number must be placed on all papers, documents, invoices and vouchers pertaining to said contract.

BE IT FURTHER RESOLVED that certified copies of this Resolution shall be made available to the Ocean County Management & Budget Department, Finance Department, County Auditor, Yezzi Associates LLC, Colliers Project Leaders, LLC, and Newport Construction Management Corp.