



Ocean County Board of Commissioners

OFFICE OF THE
OCEAN COUNTY COMMISSIONERS

Director John P. Kelly
Deputy Director Frank Sadeghi
Commissioner Robert S. Arace
Commissioner Jennifer Bacchione
Commissioner Virginia E. Haines

101 Hooper Avenue
Toms River, New Jersey
08754-2191
(732)929-2005
(732)505-1918

Board Meeting Agenda

Date: August 20, 2025 - 4:00 PM
Location: Administration Building
Room 119
101 Hooper Avenue
Toms River, NJ 08754

Agenda: BLACK ROCK ENTERPRISES, LLC - Stormwater Management Improvements, Contract 2023B, Various Townships, Change Order #2 - E-\$5,770.07, R-\$167,717.50. (B2024-180E)

Official Resolution#	2025001229
Meeting Date	08/20/2025
Introduced Date	08/20/2025
Adopted Date	08/20/2025
Agenda Item	m-2
CAF #	
Purchase Req. #	B2024-180E
Result	Adopted

COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Kelly	✓				✓		
Sadeghi	✓				✓		
Arace	✓			✓	✓		
Bacchione	✓		✓		✓		
Haines	✓				✓		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING REFERENCED THEREON

Michelle I. Gunther

Clerk Of The Board

CONTRACT NO. B2024-180E

R E S O L U T I O N

August 20, 2025

WHEREAS, Contract No. B2024-180E was entered into on November 6, 2024 with Black Rock Enterprises, LLC, Contractor, for work and services in relation to the Stormwater Management Improvements Contract 2023B, Various Townships, Ocean County, New Jersey; and

WHEREAS, during the course of construction minor modifications to contract quantities have become necessary to improve conditions and due to actual field measured conditions; and

WHEREAS, the County Engineer of the County of Ocean has duly filed with this Board a request for a Change Order stating the facts involved and certifying that the proposed Change Order is consistent with regulations for such Change Orders promulgated by the New Jersey Department of Community Affairs, Division of Local Government Services, under authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract pursuant to the provisions of Sections 104 and 109 of the Standard Specifications; and

NOW, THEREFORE, BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN, in the STATE OF NEW JERSEY, that:

1. The County Engineer is hereby authorized to issue Amendatory Contract and Change Order No. 2 to Black Rock Enterprises, LLC as follows: Extra Work Order in the amount of \$5,770.07 and Reduction Work Order in the amount of \$167,717.50 in connection with the project known as Stormwater Management Improvements Contract 2023B, Various Townships, Ocean County, New Jersey.

2. The Director and Clerk of this Board are hereby authorized and directed to enter into an Amendatory Contract with Black Rock Enterprises, LLC to cover the Change Order No. 2.

3. A certified copy of this resolution shall be sent to the County Engineer, the County Treasurer, the County Auditor and Black Rock Enterprises, LLC.