

R E S O L U T I O N

November 19, 2025

WHEREAS, Contract No. B2024-195E was entered into on December 4, 2024 with S & G Paving, Inc., Contractor, for work and services in relation to the Construction of Barnegat Branch Trail Maintenance Contract 2024, Ocean and Lacey Townships, Ocean County, New Jersey; and

WHEREAS, during the course of construction minor modifications to contract quantities have become necessary due to actual field measured conditions; and

WHEREAS, the County Engineer of the County of Ocean has duly filed with this Board a request for a Change Order stating the facts involved and certifying that the proposed Change Order is consistent with regulations for such Change Orders promulgated by the New Jersey Department of Community Affairs, Division of Local Government Services, under authority of N.J.S.A. 52:27BB-32; and

WHEREAS, the Contractor has agreed to accept these changes to the Contract pursuant to the provisions of Sections 104 and 109 of the Standard Specifications; and

NOW, THEREFORE, BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN, in the STATE OF NEW JERSEY, that:

1. The County Engineer is hereby authorized to issue Amendatory Contract and Change Order No. 1 to S & G Paving, Inc. as follows: Extra Work Order in the amount of \$0.00 and Reduction Order in the amount of \$83,743.99, in connection with the project known as Construction of Barnegat Branch Trail Maintenance Contract 2024, Ocean and Lacey Townships, Ocean County, New Jersey.

2. The Director and Clerk of this Board are hereby authorized and directed to enter into an Amendatory Contract with S & G Paving, Inc. to cover the Change Order No. 1.

3. A certified copy of this resolution shall be sent to the County Engineer, the County Treasurer, the County Auditor and S & G Paving, Inc.