



Ocean County Board of Commissioners

OFFICE OF THE
OCEAN COUNTY COMMISSIONERS

Director Joseph H. Vicari

Deputy Director Gary Quinn

Commissioner Barbara Jo Crea

Commissioner Virginia E. Haines

Commissioner John P. Kelly

101 Hooper Avenue
Toms River, New Jersey
08754-2191
Tel: (732)929-2005
Fax: (732)505-1918

Board Meeting Agenda

Date: June 21, 2023 - 4:00 PM

Location: Administration Building
Room 119
101 Hooper Avenue
Toms River, NJ 08754

Agenda: SEACOAST CONSTRUCTION, INC. - Stormwater Management Contract 2022B, Various Townships
- Change Order #1, E-\$128,210.00, R-\$8,240.00. (B2022-160E)

Official Resolution#	2023000859						
Meeting Date	06/21/2023						
Introduced Date	06/21/2023						
Adopted Date	06/21/2023						
Agenda Item	i-9						
CAF #							
Purchase Req. #	B2022-160E						
Result	Adopted						
COUNTY COMMISSIONER	PRES.	ABS.	MOVE	SEC	AYE	NAY	ABST.
Vicari	<				<		
Quinn	<				<		
Crea	<				<		
Haines	<		<		<		
Kelly	<			<	<		

I HEREBY CERTIFY THAT THIS DOCUMENT IS A TRUE, COMPLETE AND ACCURATE COPY OF THIS
RESOLUTION, ADOPTED BY OCEAN COUNTY BOARD OF COMMISSIONERS, NJ AT THE MEETING
REFERENCED THEREON

Michelle L. Gunther

Clerk Of The Board

CONTRACT NO B2022-160E

R E S O L U T I O N

June 21 2023

WHEREAS, Contract No B2022-160E was entered into on November 16 2022 with Seacoast Construction Inc , Contractor, for work and services in relation to the Stormwater Management Contract 2022B Various Townships, Ocean County New Jersey and

WHEREAS during the course of construction minor modifications to contract quantities have become necessary to improve conditions and due to actual field measured conditions and

WHEREAS the County Engineer of the County of Ocean has duly filed with this Board a request for a Change Order stating the facts involved and certifying that the proposed Change Order is consistent with regulations for such Change Orders promulgated by the New Jersey Department of Community Affairs, Division of Local Government Services under authority of N J S A 52 27BB-32 and

WHEREAS the Contractor has agreed to accept these changes to the Contract pursuant to the provisions of Sections 104 and 109 of the Standard Specifications and

WHEREAS adequate funds are available in Account No 301-185-X102-6800 in the amount of \$119 970 00

NOW, THEREFORE BE IT RESOLVED by the BOARD OF COMMISSIONERS of the COUNTY OF OCEAN, in the STATE OF NEW JERSEY that

1 The County Engineer is hereby authorized to issue Amendatory Contract and Change Order No 1 to Seacoast Construction, Inc as follows Extra Work Order in the amount of \$128,210 00 and Reduction Order in the amount of \$8,240 00 in connection with the project known as Stormwater Management Contract 2022B Various Townships Ocean County New Jersey

2 The Director and Clerk of this Board are hereby authorized and directed to enter into an Amendatory Contract with Seacoast Construction, Inc to cover the Change Order No 1

3 A certified copy of this resolution shall be sent to the County Engineer the County Treasurer the County Auditor and Seacoast Construction, Inc